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Attachment 3A(1) 

 

Explanatory Note for USDA Agricultural Research Service (ARS) Report 

November 2, 2009 

 

 

The Agricultural Research Service, Department of Agriculture (ARS) report submitted in May 

2009 did not report any projects or funds available.  ARS was waiting for the Office of 

Management and Budget to approve the list of critically deferred maintenance projects.  ARS 

received approval to proceed in late June 2009.  38 projects and activities were identified and the 

NEPA reviews have been completed for 37 in the report submitted in July, 2009.  As of June 30, 

2009 no obligations had been reported to OMB as reflected on page 1 of the spreadsheet. 

 

The ARS report has not changed significantly from the July 2009 ARS ARRA 1609 Report.  The 

only change is that an obligation total of $7,848,353 has been reported to OMB as reflected on 

page 1 of the attached report.   

 

There is still one project (No. 9: Replacement of boilers, electrical and steam distribution system 

serving campus research facilities.  Beltsville, MD) that does not have a level of NEPA 

associated with it.  This project is still being defined due to a possible reduction of scope.  
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